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May 2020 UPDATE 

  
 

 
 

 Metrics 

 

 
 

2020

APR MAY JUNE JULY AUGUST SEPT OCT NOV DEC JAN FEB MAR APR

WWTP Total Flow 

(millions of gallons)
49.50 46.00 42.55 42.96 43.69 47.22 48.63 47.31 57.85 69.53 73.81 52.45 50.01

Average Daily flow 

(Millions of gallons)
1.65 1.48 1.42 1.39 1.41 1.57 1.57 1.58 1.87 2.24 2.55 1.69 1.67

Peak Daily Flow 

(millions of gallons)
2.01 1.81 1.55 1.60 1.63 2.16 2.19 2.09 3.81 2.62 5.04 2.28 2.12

Removal Rate 98% 96% 97% 98% 98% 98% 98% 98% 98% 99% 99% 98% 97%
Biosolids transported 

to BUF (wet tons)
250 187 218 191 147 214 243 219 249 223 198 286 268

Private Development 

(hours)
261 165 185 159 198 151 346 374 435 402 416 231 403

Capital Projects (hours) 1002 797 792 639 579 554 656 397 292 459 450 676 494

Street Sweeping/   

Brush Cutting                       

(lane miles/hours)
497/0 27/96 68/86 64/59 117/108 281/35 680/0 721/0 127/0 134/0 344/0 261/0 29/0

Utility Locates 240 217 210 226 222 207 231 150 164 250 240 220 156

Water sold                         

(millions of gallons) 

(15th to 15th)
52.4 54.6 68.8 73.1 87 79.9 52.9 51.4 49 50.1 50.1 48.1
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DESIGN & CONSTRUCTION DIVISION 

 
CHAIN LAKE ROAD SHARED PATH EXTENSION 
 
Background 
The City of Monroe received a federal grant through Puget Sound Regional Council 
(PSRC) to design and purchase additional right-of-way for extending the shared 
sidewalk/path north along Chain Lake Road and end at Brown Road. The sidewalk will 
match to the existing sidewalk in the vicinity of Rainier View Road.  
 
The original cost estimate for this project is $3,952,752 through the Streets 318 Fund. To 
help offset the cost, $2,429,219 will be reimbursed by secured federal grants, leaving 
$1,523,533 for the local match. 2019 revised cost estimation has the project tracking at 
$3,500,000, reflecting an increase in right-of-way acquisition trends and additional efforts 
in design. However, the construction phase is tracking to be lower than originally 
anticipated, resulting in an overall anticipated lower cost to the project. 
 
The project’s portion of the approved 2019 and 2020 Street CIP 318 Fund is shown below. 
The design and right-of-way phases have been delayed due to continued negotiations with 
the adjacent property owners. As such, anticipated budget revenues and expenditures did 
not materialize in 2019 and have carried over into 2020: 
 

 2019 Project 
Budget 

2019 Spent Remaining 

Design 35,000 88,582 (53,582)* 

R/W 582,000 220,294 361,706 

R/W Assistance** 120,000 109,994 10,006 
 

 2020 Project 
Budget 

2020 Spent Remaining 

Design 0 6,385 (9,320)* 

R/W 0 125,501 (236,205)** 

R/W Assistance** 0 34,286 (56,686)*** 

Construction 3,241,350 0 2,150,000**** 
 
 
*Right-of-way acquisition efforts have delayed finalizing the design. 
**Right-of-way negotiations and delays in actual closing of the sales have pushed several acquisitions into 
2020. Expenses and corresponding grant reimbursements have rolled over into the current budget cycle. 
***The City utilizes a right-of-way consultant to help navigate the complexities of acquiring property from 
adjacent landowners. This follows the City’s Right-of-Way Procedures, which is required as part of 
federally funded projects. 
****Project construction cost estimate is tracking to be significantly lower than originally estimated. 
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Update 
The City is negotiating property purchases 
with the adjacent landowners. Fifteen of the 
nineteen parcels have reached agreements 
thus far. The remaining four parcels are still 
being negotiated.  
PSRC (grant source) has extended the 
deadline for completing the design and right-
of-way acquisition to December 31, 2020. 
 
Timeline 

 
 

 
 
 
 
 
 
 
 
 
  

2018-2020 Design Process 

2018-2020 
Right-of-Way 
Acquisition 

2020 
Design/Right-of-Way 
Complete 

2020 Construction begins 

2021 Construction ends 
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BLUEBERRY LANE / KELSEY STREET INTERSECTION IMPROVEMENTS 
 
Background 
This intersection has long been known as being problematic and congested at times. 
Improving the intersection is complicated due to the immediate proximity of Burlington 
Northern Santa Fe railroad and US2. The flow of traffic is sensitive to the tracks being 
clear and the US2 signal phasing. In December 2016 and January 2017 a series of council 
meetings were held to discuss potential design options. Additionally, an Open House was 
conducted in January 2017 to receive public input on design options. Staff are exploring a 
design that would create a second, northbound lane along Kelsey Street. This lane would 
begin at North Street and provide a turn pocket for vehicles wanting to turn onto Blueberry 
Lane, and also additional queuing capacity for left turns at US2. 
Estimated Project Cost: $490,000 Street CIP 
Construction Target: Unknown 
 

 Project Budget Committed Costs Spent To-Date Remaining 

Design 70,000 94,350* 90,550 3,800 

R/W 0 0 0 0 

Construction 420,000 436,729** 343,314 93,415 
*Design contract awarded to Century West Engineering for $92,500. 
*Additional surveying needs performed by Harmsen LLC for $1,000. 
*Additional surveying needs performed by Harmsen LLC for $850. 
**Construction contract awarded to Kamins for $322,093 
**Construction inspection services awarded to Blueline not to exceed $98,400. 
**Construction material testing on-call task to Robinson Noble for $2,737 
**BNSF crossing upgrade costs in the amount of $13,499 
 

Staff originally expected the project to come in under the original cost estimation. 
However, unanticipated staff turnover required outsourcing project inspection work to a 
consultant, resulting in costing that is now slightly over.  
 
Update Updated Timeline 
This project is complete. The next step is to bring 
the project forward to Council for Project 
Acceptance.   
 

July 2018 Begin Design Phase 

May 2019 Begin Bid Phase 

Sept. 2019 Begin Construction 

Feb. 2020 End Construction 
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TJERNE PLACE PHASE III STREET IMPROVEMENTS 
 
Background 
Tjerne Place Phase III (a.k.a. Oaks Street) is located between Woods Creek Road and 
Old Owen Road, behind the Monroe Plaza where Albertson’s used to be. This private road 
sees increasing traffic as drivers look to other routes to avoid traffic on US2. The City is 
interested in converting the road to public right-of-way and making improvements to 
become similar to other segments of Tjerne Place SE. Additionally, a signalized 
intersection would be proposed where Tjerne Place SE connects to Old Owen Road. The 
City utilizes a right-of-way consultant to help navigate the complexities of acquiring 
property from adjacent landowners. This follows the City’s Right-of-Way Procedures, 
which is required as part of projects that may wish to seek federal funds. Estimated Project 
Cost: $6,999,000 Street CIP Fund 
 

 Cost Estimate Committed 
Costs 

Spent To-Date Remaining 

R/W 1,100,000 0 1,156 1,098,844 

R/W Assistance 100,000 97,794* 46,645 51,149 
*Contract Land Services right-of-way consultant contract awarded for $90,450. Remaining R/W budget 
represents estimated cost to acquire public right-of-way. 

*Survey task order with KPG for $7,343.74 to delineate easement area onsite, and prepare easement legal 
descriptions and exhibits.  

 
Update 
Negotiations continue with the property owners. Consultants are re-appraising on property 
to consider an 8 foot remnant strip of land that likely will be added to the acquisition area. 
 

 
 
 
 
 
 
 
 
 
 
 
Potential Timeline 

 
 
 
 
 
 
 

2020+ Design process 

2018 - 2020 
Right-of-Way 
Acquisition 

unknown Construction Begins 

unknown Project Completion 
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GRADEN WATER MAIN PROJECT 
 
Background 
This project replaces aging water main infrastructure within an established neighborhood 
locally known as the Graden neighborhood and includes 133rd Street SE, 134th Street 
SE, 208th Avenue SE, 209th Avenue SE, and 210th Avenue SE. Together, the project 
anticipates replacing over 3,000 lf of aging water main, upgrading fire hydrants and 
connecting the residences to the new main. The project is located outside of the city limits 
in the County, but is within our water service district. It is anticipated that the impacted 
streets will require new roadway surfacing as part of the restoration efforts. The design 
phase is to occur in 2018 followed by construction in 2019, and is paid through existing 
water rate revenues. 
Estimated Project Cost: $1,170,000 Water CIP Fund 
 

 Project Budget Committed 
Costs 

Spent To-Date Remaining 

Design 120,000 75,698* 43,558 
 

32,140 

R/W 0 3,702 3,702 0 

Construction 1,050,000 775,236** 643,455 131,781 
*Design contract awarded to Harmsen & Associates for $75,698. 
**Construction contract ($629,363), 20% contingency allowance ($125,873), inspection costs ($20,000) 
 
Update 
The project is complete. The City will resurface the neighborhood streets in 2020 as part 
of the permit conditions with Snohomish County. 
 
Timeline 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

2018 Design process 

February 2019 Bid Phase 

June - Sept 2020 Streets Overlay 
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BLUEBERRY LANE STORMWATER IMPROVEMENTS 
 
Background 
Blueberry Lane experiences street flooding during the wet winter months. The existing 
storm drainage system collects and conveys the stormwater runoff to an infiltration facility. 
This project would rehabilitate or replace the system with a new infiltration system 
designed to today’s stormwater regulations. 
The City is the recipient of a stormwater grant from the Department of Ecology. The 
proposed award consists of a $2,633,250 grant and a low interest loan of $877,750 with 
the intent to fully fund the project. 
 
Estimated Project Cost: $3,511,000 Storm CIP Fund 
 

 Project Budget Committed 
Costs 

Spent To-Date Remaining 

Design 467,460 456,856 132,376 324,479 

R/W 0 0 0 0 

Construction 0 0 0 0 

 
Update 
As part of the grant conditions, the project had to undergo an archaeological assessment 
before any design explorations could begin. This has caused unexpected delays in the 
design phase. The updated timeline to complete the design is now anticipated for June 
2020. Geotechnical explorations have occurred to investigate the soil capacity to infiltrate 
stormwater. Their work continues, but is impacted by the Covid-19 essential work 
mandate.  
The original project timeline was to begin construction in 2020, but with archeological 
requirements and the current health crisis, the project will not be ready in time for the dry 
summer months. Summer 2021 is now the targeted season for construction. 
 
Timeline 

 
 
 
 
 

 
 
 
 
 

2019-2020 Design process 

June 2020 Bid Phase 

Summer 2021 Construction Phase 
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ADAMS LANE UTILITY REPLACEMENT 
 
Background 
This project replaces approximately 370 feet of aging 6 inch clay sewer main and 
approximately 620 feet of aging 6 inch and 4 inch asbestos cement water main under 
Adams Lane between Pike Street and Powell Street.  The new 8 inch ductile iron water 
main will connect to existing asbestos cement pipe in the aforementioned streets, as well 
as connecting to an existing 8 inch polyvinyl chloride pipe located midblock. 
 
Estimated Project Cost: $442,969 Water & Sewer CIP Funds 
 

 Project Budget Committed 
Costs 

Spent To-Date Remaining 

Design 72,780 11,463* 11,463 0 

R/W 0 0 0 0 

Construction 671,902 481,047** 23,635 457,412 
*On-call survey contract authorized with KPG to collect site information.  
** Construction contract with Rodarte for $480,415 + project administration expenses. 
 

Update 
The project was advertised to contractors in February, with Rodarte Construction being 
the successful low bidder. The contractor was issued Notice to Proceed and begin 
construction. However, the Covid-19 essential work mandate required the City to suspend 
the project until further direction by the Washington State Governor. 
The contractor is developing a site safety plan that takes Covid-19 health issues into 
account and is prepared in accordance with state guidelines. This health plan will be 
implemented when the construction resumes. 
 
Timeline 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

2019 Design process 

2020 Bid Phase 

2020 Construction Phase 

Project Location 
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DOC SECOND RESERVOIR 
 
Background 
Construct 850,000 gallon domestic water reservoir on the hill adjacent to the Monroe 
Correctional complex. This project will increase fire flow capacity in the DOC water zone. 
 
Estimated Project Cost: $4,296,038 Water CIP Fund 
 

 Project Budget Committed 
Costs 

Spent To-Date Remaining 

Design 485,333 458,145* 315,518 142,627 

R/W 0 0 0 0 

Construction 3,810,705 0 0 3,810,705 
*Design contract with Murraysmith $450,000. Environmental review on-call contract with Perteet $3,328. 
Title Report $1,049. Permitting fees $3,768 

 

Update 
The design is 90% complete. Staff are reviewing the design documents and providing final 
comments to the design consultant. The design phase is anticipated to be completed in 
July 2020, after which the project will be advertised for contractor bids. However, the 
Covid-19 essential work mandate may impact the permitting process, including the need 
for a public hearing. It is not known at this time if the project will be delayed due to 
postponement of the Hearing process. 
 
Timeline 

 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

2019 Design process 

2020 Bid Phase 

2020/21 Construction Phase 
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ADA TRANSITION PLAN 
 
Background 
Federal law requires local agencies to identify the existing Americans with Disabilities Act 
(ADA) compliance issues on all City property, then develop a plan to bring those 
deficiencies up to current compliance standards.  This project would hire a consultant to 
prepare an inventory and develop the ADA transition plan. 
 
Estimated Project Cost: $68,153 Street CIP Fund 
 

 Project Budget Committed 
Costs 

Spent To-
Date 

Remaining 

Design 68,153 85,000 2,174 82,826 

R/W 0 0 0 0 

Construction 0 0 0 0 
 

Update 
The Transpo Group has developed a webpage to solicit public input on existing barriers. 
This webpage is at final draft and is anticipated to go live this month. They have also 
created a database of our public right-of-way sidwalks, capitalizing on the data the City 
acquired in 2019 through the pavement rating study with StreetScan. 
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2020 STREET PRESERVATION PROGRAM 
 
Background 
The City has established a Transportation Benefit District (TBD) to help maintain existing 
streets. Maintenance efforts include practices such as overlaying with new asphalt, adding 
new aggregate to the road surface (chip sealing), replacing lost binder oils on the surface 
(fog seal), and filling in cracks with elastomeric material (crack sealing).  
The City has a program that determines best use of TBD funds to maximize maintenance 
efforts toward our citywide street system. In years past the City has partnered with 
Snohomish County’s Countywide Overlay Program. This program has become larger than 
intended and Snohomish County has requested Monroe and other cities not to participate 
for the next few years. As a result, engineering staff are making adjustments and will be 
performing the design and administering the construction contract this summer.  
 
Existing sidewalk ramps adjacent to the project areas will be reviewed and reconstructed 
as necessary to be compliant with current ADA standards. 
 
Update 
The 2020 preservation street segments are listed below. The bid advertisement was 
conducted in April, with six contractors responding to the solicitation. Lakeside Industries 
is the apparent low bidder and will be performing the City’s street resurfacing efforts this 
year. The Covid-19 essential work mandate may impact the construction phase of this 
project should the mandate not be lifted by June.  
 
On Street From Street To Street 

CASCADE VIEW DR US2 NE END 
172nd DR SE S END BEATON RD 
BEATON RD 169TH AVE SE TYE ST 
TYE ST 169TH AVE SE BEATON RD 
177TH AVE SE W MAIN ST CITY LIMITS 
Village Way West End East End 

 
318 Fund Project Budget Committed 

Costs 
Spent To-Date Anticipated 

Remaining 

Design 30,000 6,850* 6,850 23,150 

R/W 0 0 0 0 

Construction 1,211,415 0 0 1,211,415 
*on-call land surveying services contract in the amount of $6,850.  
  



Public Works Department  May 2020 
12 

N. MADISON IMPROVEMENTS 
 
Background 
This project will reconstruct N. Madison Street, from Main Street to Elizabeth Street. 
Primary work elements include replacing the asphalt, curbing and sidewalk, replacing 
the aging sewer and water mains within the street, and constructing a new stormwater 
system that will separate stormwater runoff from entering the city’s sanitary sewer 
system. The Department of Ecology has awarded $1,299,625 in a Stormwater Financial 
Assistance Program (SFAP) grant to help fund the new stormwater element. 
 
Project funding will be shared among the Street 318, water 412 and Sewer 422 CIP funds. 
 

 Project Budget Committed 
Costs 

Spent To-
Date 

Remaining 

Design 
(2020) 

75,000 21,800* 13,746 8,054 

R/W 0 0 0 0 

Construction 
(2021) 

3,068,715 0 0 3,068,715 

*$13,500 on-call survey contract authorized with Harmsen Inc to collect site information. 
*$8,300 on-call geotechnical contract with Robinson Noble to collect information on underlying soils.  

 
Update 
Site topographic information has been collected from the City’s roster of professional land 
surveyors. The city is also working with the Department of Ecology and Department of 
Archaeological and Historic Preservation in preparing a Cultural Resources Survey (CRS) 
and Inadvertent Discovery Plan (IDP). The design effort will continue throughout the 
remainder of 2020. 
 
Timeline 

 
  

2020 Design process 

March 2021 Bid Phase 

Summer 
2021 

Construction Phase 
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RAILROAD QUIET ZONE STUDY 
 
Background 
This planning effort is to collectively review the city’s five at-grade railroad crossings 
(Fryelands Boulevard, 179th Avenue SE, Kelsey Street, Lewis Street and Main Street) 
for the potential to establish a Quiet Zone within the city limits. A Quiet Zone essentially 
means that train operators will not sound their horn in the established area unless they 
have a compelling reason to do so (safety issue). The study is expected to be lengthy and 
involve BNSF, Amtrak, the Utilities & Transportation Commission (UTC), the Federal 
Railways Administration (FRA), city engineering staff and hired consultants. Each crossing 
will be reviewed via a diagnostics meeting with the stakeholders, including what 
improvements are required. These improvements will need to be made before the City can 
establish the Quiet Zone.  
 
The 2020 Budget included $100,000 toward the study and is funded through the 318 
Streets CIP Fund. 
 

 Project Budget Committed 
Costs 

Spent To-
Date 

Remaining 

Design 
(2020) 

100,000 87,282* 5,734 81,548 

R/W 0 0 0 0 

Construction 
(2021) 

3,068,715 0 0 3,068,715 

*Consultant Agreement with PH Consulting Inc. in the amount of $87,135. Design solicitation ad $147.  

 
Update 
The City solicited professional engineering firms to assist in the diagnostics effort for the 
crossings. PH Consulting Inc. was awarded the contract on February 28th, 2020. The 
consultant work is underway. Due to the number of agencies involved, the process is 
expected to take the remainder of 2020, and perhaps into the first months of 2021, before 
the study is complete. 
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US HWY 2 NON-MOTORIZED SHARED PATH 
 
Background 
The purpose of this project is to provide a walking path along US 2 adjacent to the Monroe 
Fairgrounds. The sidewalk that currently ends at Cascade View Drive would be extended 
west approximately 1,200 feet to 179th Avenue SE. Extensive negotiations are anticipated 
with the Monroe Fairgrounds whose facilities currently occupy the area needed for the 
path, as well as WSDOT – the actual owner of the needed land. 
 
City engineering staff successfully applied for two federal grants to help fund this project. 
The first grant is a for design efforts in the amount not to exceed $90,250. The second 
grant is in the amount not to exceed $432,500 and will help fund the construction phase. 
 
The 2020 Budget includes $150,781 for this project and is funded through the Street 318 
CIP Fund. 
 

 Project Budget Committed 
Costs 

Spent To-
Date 

Remaining 

Design 
(2020) 

150,781 0 0 150,781 

R/W 0 0 0 0 

Construction 
(2021) 

317,247 0 0 317,247 

 
Update 
The design phase is programmed to begin in the spring of 2020 and will continue 
through the remainder of the year. City staff are working with the Puget Sound Regional 
Council (PSRC) and WSDOT to release the design grant funds. 

 
 
 
 
 
 

 
 
 
 
 
  

2020 Design process 

March 2021 Bid Phase 

Summer 
2021 

Construction Phase 
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RAINIER VIEW ROAD PRV STATION 
 
Background 
This project will increase water system reliability be installing a pressure reducing valve 
(PRV) between two of the City’s pressure zones: Wagner 517 and The Farm 440. This 
PRV is proposed either along Rainier View Road or 199th Avenue SE, and will be 
determined after system analysis determines the optimal location.   
 
The 2020 Budget included $277,830 for this project and is funded through the 412 Water 
CIP Fund. 
 

 Project Budget Committed 
Costs 

Spent To-
Date 

Remaining 

Design 
(2020) 

50,000 2,000* 0 50,000 

R/W 0 0 0 0 

Construction 
(2021) 

227,830 0 0 227,830 

*BHC water system modeling not to exceed $2,000. 

 
Update 
The project is programmed to begin design in the spring, with actual construction 
occurring in the fall. Staff are in the initial stages of design. BHC has modeled the water 
system to help determine the optimal location for this PRV. They recommend 199th Ave 
SE, which will be the focus during design. 
 
Timeline 

  
April - July Design process 

Aug. – Sept. Bid Phase 

October Construction Phase 
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WOODS CREEK ROAD WATER MAIN REPLACEMENT 
 
Background 
This project replaces approximately 750 feet of aging water main located under Woods 
Creek Road, between US 2 and Tjerne Place SE. Once the replacement is complete, this 
street segment will receive new asphalt surfacing and upgrade the sidewalk ramps to 
current federal standards. 
 
Paid through existing water rate revenues (Water 412 CIP Fund).   

 
 Project Budget Committed 

Costs 
Spent To-
Date 

Remaining 

Design 
(2020) 

297,596 12,878 12,878 0 

R/W 0 0 0 0 

Construction 
(2021) 

1,249,905 0 0 1,249,905 

 

Update 
Engineering staff have received the site topographic data from our on-call surveyor, and 
have begun the design.  
 
Timeline 

 
 
 
 
 
 

 
 
 
 
 
 
  

2020 Design process 

Feb. 2021 Bid Phase 

Apr. – July 
2021 

Construction Phase 
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S. TAFT SEWER REPLACEMENT 
 
Background 
This project replaces aging sewer main, beginning at McDougall Street and ending at a 
newer manhole located approximately 300 feet north in Taft Lane. 
 

Paid through existing sewer rate revenues (Sewer 432 CIP Fund). 
 

 Project Budget Committed 
Costs 

Spent To-
Date 

Remaining 

Design 
(2020) 

16,800 5,550* 4,956 594 

R/W 0 0 0 0 

Construction 
(2021) 

64,999 0 0 64,999 

*On-call survey contract with Harmsen Inc for $5,550. 

 
Update 
The project design phase is underway. The design will continue through the remainder of 
2020. 
 
Timeline 

 
 
 
 
 
 

  

2020 Design process 

Feb. 2021 Bid Phase 

Apr. – July 
2021 

Construction Phase 
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LAKE TYE STORMWATER IMPROVEMENTS 
 
Background 
The existing stormwater treatment bioswale and treatment pond located at the southeast 
corner of Lake Tye no longer function as originally intended. In 2019, BHC Consultants 
Inc. prepared a stormwater alternatives report for the city, in which four viable alternatives 
were identified to improve the water quality of stormwater entering Lake Tye, using current 
stormwater regulations to develop the alternatives. This project advances the effort by 
selecting the preferred conceptual design, preparing the plans and specifications for 
project, and then proceeding with actual construction of the improvements.  

 
Paid through existing storm rate revenues (Storm 432 CIP Fund).  
 
 Project Budget Committed 

Costs 
Spent To-
Date 

Remaining 

Design 
(2020) 

277,493 0 0 277,493 

R/W 0 0 0 0 

Construction 
(2021) 

559,133 0 0 599,133 

 
Update 
The project is programmed to begin the design phase this coming spring. The City will 
contract with the engineering consultant to develop the design documents, and the design 
phase will be ongoing throughout 2020. 
 
  

 
 
   

2020 Design process 

April 2021 Bid Phase 

July – Sept 
2021 

Construction Phase 



Public Works Department  May 2020 
19 

GRANTS 
 

The City actively pursues other sources of project funding through grants. Grants sources 
include State and Federal resources and help defray the cost of maintaining and improving 
the City of Monroe's infrastructure. The following is a summary of grant activity that Public 
Works has received. 
 
Active Grants: Grant Amount Description 
 
Sidewalk Railroad Crossing $244,500 Fryelands Blvd & 179th Ave SE sidewalks 
 
Chain Lake Rd Shared Path  Extend the concrete sidewalk to Brown Rd. 
 $173,000 Design 
 $488,725 Right-of-Way Acquisition 
 $1,515,692 Construction 
US-2 Shared Use Path $90,250 Add US2 sidewalk alongside Fairgrounds 
N. Madison St. $1,299,625 Separate stormwater from the sewer 
Blueberry Lane Stormwater $2,633,250 + Repair aging stormwater infiltration system 
 $877,750 (Loan) 
147th St / 179th Ave Signal $482,352 Federal grant application to signalize intx. 
 
 
 



Public Works Department  May 2020 
20 

 

 

 
 

GRANT SUMMARY TABLE 

Grants
Status Project Agency Program Ask Date Recommended Date Awarded Date

Awarded US2 Sidewalk Extension PSRC CMAQ 90,250$              4/26/2016 90,250$           12/27/2016 90,250$            12/27/2016

Recommended US2 Sidewalk Extension PSRC CMAQ 432,500$            5/11/2018 432,500$         6/8/2018 432,500$           10/31/2018

Encumbered Chain Lake Rd Trail Extension PSRC CMAQ 2,432,867$         4/22/2016 1,515,692$      11/4/2016 1,515,692$        12/27/2016

Encumbered Chain Lake Rd Trail Extension PSRC CMAQ 661,725$            4/23/2014 583,527$         1/15/2016 583,527$           1/15/2016

Closed 2018 LED Lighting upgrades TIB Relight Washington 11,345$              3/1/2018 11,345$           3/2/2018 11,345.00$        4/17/2018

Closed Main Street Grind/Overlay TIB APP 518,000$            8/18/2017 440,000$         11/22/2017 440,000$           1/18/2018

Closed Fryelands Blvd Grind/Overlay TIB APP 444,800$            8/13/2018 444,800$         12/11/2018 444,800$           12/11/2018

Awarded N. Madison Street Combined Sewer Separation DOE SFAP 1,290,108$         10/20/2016 1,299,625$      3/6/2018 1,299,625$        6/25/2019

Awarded Blueberry Lane Stormwater Repair DOE SFAP 2,633,250$         10/12/2018 2,633,250$      1/18/2019 3,511,000$        6/28/2019

Awarded 179th Ave Sidewalks PSRC CMAQ 634,650$            5/11/2018 634,650$         6/8/2018 634,650$           10/31/2018

Applied 147th St / 179th Ave Signalized Intersection PSRC STP 482,352$            3/26/2020

Pass Road Preservation PSRC STP APP
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OPERATIONS & MAINTENANCE DIVISION 
 

Water                                                                                      
The annual water system flushing program is nearly completed.  Flushing is important 
to ensure clean pipes in “dead” zones.  Flushing scours the pipe as crew members 
open hydrants in strategic locations to ensure the lines are cleaned and the fouled or 
stained water is removed/flushed from the system.  Flushing has been postponed for 
the time being, but will be 
completed as staff return to 
routine field work in the coming 
weeks. 
The Spring Hill Resevoir 
SCADA Repeater was upgraded 
in March.  The remote 
water/sewer pump stations and 
water resevoirs communicate by 
radio signal to a repeater located 
at the Spring Hill Resevoirs.  The 
repeater collects the data and 
sends it to the WWTP where the 
main SCADA computer is located.  During periods of inclement weather and seasonally 
when tree foliage is highest, the signal is often lost.  A repeater with stronger signal was 
installed replacing the old unit to ensure consistent communication with the critical utility 
infrastructure throughout the city. 
Sewer 
The pH Engineering Report has been finalized and will be submitted to the 
Department of Ecology in mid April.  Plans and specifications for the pH improvement 
systems are due for submittal to Ecology by 12/31/2020.  Staff has been working on a 
Scope and Fee for this work and will be put before council approval on the 4/28/2020 
Business Meeting. 
The WWTP Laboratory successfully passed the Department of Ecology audit in 
Feburary and completed and passed the Performance Testing(PT) requirements in 
March.  The audit and  PT testing are performed on 5 year cycles and is a requirement 
for the laboratory to maintain accredidation 
for specific parameters the lab performs 
and reports. 
Utility crews replaced the Sky River Park 
wastewater lift station in March.  The 
existing single pump system was replaced 
with two larger grinder pumps ensuring 
reliable continuous operation especially 
during large events at the park. 
 
 
 


